

Oxford Flood Alleviation Scheme

Reducing flood risk
Enabling a thriving economy
Connecting people and the environment

19 November 2015

Emma Formoy

Funding and Benefits Realisation Manager



Project approval

The three project approval stages

- ➔ Strategic outline business case
- ➔ Outline business case
- ➔ Full business case

In each approvals stage we are developing 5 areas

- ➔ Strategic
- ➔ Economic
- ➔ Financial
- ➔ Commercial
- ➔ Management

Defra and HM Treasury have approved the Strategic Outline Case.

Ground investigations



During September and October we carried out ground investigation work in different locations between Botley Road and Sandford Lock at Kennington.

Modelling

We are continuing with our detailed river and groundwater modelling work.

- ➔ Modelling is essential to test and demonstrate how the scheme will work
- ➔ There will be independent and academic review
- ➔ It supports the planning process

The scheme – now and in the future

We are planning for both construction and continued development of the scheme.


- ➔ Funding plan
- ➔ Maintenance
- ➔ Wider benefits



Route options public events

Public events will take place in January 2016.

Please drop in - 2.30pm to 7pm.



Event locations and dates

- ➔ Oxford Town Hall - Tuesday 19 January
- ➔ Abbey House, Abingdon - Wednesday 20 January
- ➔ South Oxford Community Centre - Friday 22 January
- ➔ Kennington Village Centre - Wednesday 27 January
- ➔ West Oxford Community Centre - Thursday 28 January

What's next and summary

